
PROJECT STATUS CON’T
The streetscape opinions of probable construction costs have been revised due to the following items:

The proposed typical section for West Lee Street from Coliseum Boulevard to Aycock Street was revised to
stay within the existing right-of-way.  This section will match the typical section from Aycock Street to S.
Eugene Street.  The functional design immediately between Coliseum Boulevard and Aycock Street was
revised resulting in a cost decrease.

The opinions of probable construction costs were revised to indicate the projected costs at the assumed
design year.   The unit prices used in the opinions are based on 2009 costs, plus a 3% inflation factor.   This
change resulted in a cost increase.

The undergrounding of the secondary power supply will require conversion of the private utility overhead
connections.  A cost for private connection conversions was added.  The total project cost from Veasley
Street  to S. Eugene Street with Utility Option 3 was revised resulting in a cost increase.

The mobilization, engineering and contingency adjustment was reduced from 15% to 10% resulting in an
overall cost decrease.

In summary, based on the current opinions of probable construction costs, the recommended section from I-40 to
Coliseum Boulevard would cost approximately $7.86 million which is a net increase of $230,000 from the
November 2009 opinions of probable construction costs. This cost still falls within an acceptable range of the
$7.5 million approved budget as part of the November 2008 Transportation Bond.  Additionally, the
recommended section includes improvements to two key gateway intersections and enhances four major
intersections.   Given the project budget constraints and overall goal of the Implementation Plan, these
improvements would have the greatest impact. The recommended prioritization and implementation schedule for
the entire streetscape improvements are shown in Table 2.

Figure 1: Phase I Typical Section from Meadowview Road to Patterson Street

Welcome!  Thank you for attending this public meeting
for the streetscape improvements to High Point Road
and West Lee Street.  This handout provides you with
information concerning project location, project history,
overview of Streetscape Implementation Plan, recom-
mendations, and proposed before and after renderings.

The November 2008 Transportation Bond Referendum
passed by voters included $7.5 million for a
streetscape project along High Point Road and West
Lee Street.  The City of Greensboro has completed the
Streetscape Implementation Plan and functional design
for the streetscape improvements from Veasley Street
and South Eugene Street.  The implementation plan
has been developed in a manner supportive of the
City’s High Point Road/West Lee Street Corridor Plan-
Phase I.

The functional design plans include streetscape
elements that  serve the following objectives:

Continue to serve vehicular traffic
Enhance the pedestrian environment
Make the roadway more bicycle friendly
Improve transit accommodations
Improve the visual aesthetics of the corridor

Inside this handout is a comment sheet which gives
you the opportunity to communicate your ideas and
opinions to the project team and gives you the
opportunity to join the project’s email list.  You are
encouraged to complete the enclosed comment sheet
tonight or email your comments to:
chris.spencer@greensboro-nc.gov.

You may also visit the project website at:
http://www.greensboro-nc.gov/hpleestreetscape/.
Thank you for your participation.

PROJECT CONTACT
Chris Spencer, P.E.
City of Greensboro
Dept. of Transportation
(336) 433-7218
chris.spencer@
greensboro-nc.gov

City Seeks Your Input on Project Design
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PROJECT STATUS
Project History:
The High Point Road/West Lee Street corridor extends
from South Eugene Street to Groometown and Hilltop
Roads.  This corridor was identified as a key reinvest-
ment corridor in the City of Greensboro’s Connections
2025 Comprehensive Plan adopted in May 2003.  The
High Point Road/West Lee Street Corridor
Plan – Phase I (the “Corridor Plan”) was developed to
serve as a guiding document for future public and
private development and redevelopment along the High
Point Road/West Lee Street corridor from South
Eugene Street to I-40.  The Corridor Plan was adopted
by the City of Greensboro in December 2008.

The Transportation Bond referendum passed by voters
in November 2008 included $7.5 million for a
streetscape project along High Point Road/West Lee
Street.  The City of Greensboro contracted with Kimley-
Horn and Associates, Inc. to develop a Streetscape
Implementation Plan (the “Implementation Plan”) and
functional design for streetscape improvements along
the High Point Road/West Lee Street corridor from
Veasley Street to South Eugene Street.

In October 2009, a draft Implementation Plan and
functional design were completed and presented to the
public at the  November 11, 2009 public meeting.  In an
effort to incorporate comments and suggestions, the
Implementation Plan and functional design has been
revised and finalized.  The report’s recommendations
are based on the Corridor Plan, local stakeholder and
public input, improvement feasibility guided by engi-
neering, and opinions of probable construction costs.

Overview of Streetscape
Implementation Plan:
The Implementation Plan defines the corridor vision to
enhance the High Point Road/West Lee Street corridor
as reconfiguring the street to improve corridor safety

and encourage new
p a t t e r n s  o f
investment; improve
corridor appearance
w i t h  a  n e w
streetscape design,
provide safe and
attractive access to
c o r r i d o r  a r e a
dest inations for
p e d e s t r i a n s ,
bicyclists, and transit
riders; and guide the
future development,
redevelopment, and
investment along the
corridor.

The design recommendations include enhancements to
the pedestrian environment, in-street bicycle
accommodations, connections to adjacent bicycle
facilities, and transit amenities.  The Implementation
Plan improves the overall function, appearance, and
aesthetics of the corridor by adding decorative street
lighting,  constructing mast arm signal poles, widening
sidewalks, installing landscaping, and adding street
furniture.  The aesthetic enhancement of the corridor
incorporates several components, all with the objective
of creating a welcoming gateway to the City of Greens-
boro.

Table 1: Proposed Implementation Schedule (November 11, 2009)
Opinion of Probable

Construction Cost (Millions) Completion Date

Phase Project Phasing
Limits

Total Cost +
Utility Option 3

Cumulative
Total

Final
Design

Right-of-Way
Acquisition

Utility
Relocation

Streetscape
Construction

1
I-40 to Patterson 5.90 5.90

2011 2011 2012 2013
Patterson to Coliseum 1.73 7.63

2 Coliseum to Aycock 3.19 10.82 2013 N/A* N/A* N/A*

3 Aycock to Eugene 4.94 15.75 2013 N/A* N/A* N/A*

4 Veasley to I-40 1.61 17.36 2015 N/A* N/A* N/A*

Updated Recommendations:
Opinions of probable construction costs were calculated for five different street sections in order to determine how
to most effectively use the available funds to achieve the above mentioned goals.  Additionally, to address the cor-
ridor’s overhead utility lines, separate opinion of probable construction costs were calculated for five
different utility options.   After a thorough evaluation of all considerations, the Implementation Plan recommends
that the City of Greensboro prioritize the roadway between I-40 and Coliseum Boulevard with Utility Option 3.This
utility option entails replacing the wires that run across the street by boring or directionally drilling new wires under
the road, undergrounding the secondary distribution lines along the north side of the road, and replacing the
weathered primary power poles with taller wood poles.  On November 11, 2009, a draft functional design and pro-
posed implementation schedule was presented.  This implementation schedule is shown in Table 1.

* Additional funding sources must be identified to fund future phases of Right-of-Way  Acquisition, Utility Relocation, and Construction.

Since the November meeting, several items have been revised regarding the costs and the implementation
schedule has been updated.  The final implementation schedule is shown in Table 2.

Table 2: Proposed Implementation Schedule (January 11, 2010)
Opinion of Probable

Construction Cost (Millions) Completion Date

Phase Project Phasing
Limits

Total Cost +
Utility Option 3*

Cumulative
Total*

Final
Design

Right-of-Way
Acquisition

Utility
Relocation

Streetscape
Construction

1
I-40 to Patterson 6.17 6.17

2011 2011 2012 2013
Patterson to Coliseum 1.69 7.86

2 Coliseum to Aycock 2.30 10.16 2013 N/A** N/A** N/A**

3 Aycock to Eugene 5.62 15.77 2013 N/A** N/A* N/A**

4 Veasley to I-40 1.85 17.62 2015 N/A** N/A** N/A**

* Additional funding sources must be identified to fund future phases of Right-of-Way  Acquisition, Utility Relocation, and Construction.
** Additional funding sources must be identified to fund future phases of Right-of-Way Acquisition, Utility Relocation, and Construction.


